* FORTIFICATION CREEK MANAGEMENT AREA

STOPPED: Consultation in process or Company fails to respond within time frame.

SHELVED: POD is stopped and will be returned within 45 days unless Company satisfies

POD is in process.

CBNG TRACKING SHEET - Pending POD's
(Priorities may shift as company priorities shift)
February 9, 2007

Timeline # of Proposed | Target Date
Proj Operator POD Name Location [#ofwells| NRS [ Priority Day Comments Impoundments | Issue Date
) Day 1 begins 11/20/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/7/06. Onsites held 12/20/06. Post Onsite deficiency letter sent 1/3/07. BA to USFWS on 2/8/07. 1/5/2007
589 [Nance River 1 57N-76W 4 Amy 1 39 10 STOPPED
Petro-Canada SS Draw 52N-75W 62 Amy 2
610 |Windsor Harris 55,6N-72,3W 27 Amy 3
600 |Williams Schoonover Road 4 47 8N-76W 31 Ben 1 17 Day 1 begins 1/23/07. OIM held 1/23/07. Post OIM deficiency letter sent 1/24/07. 27 3/12/2007
599 [XTO HD CBM 3 45N-75,6W 57 Ben 2 Day 1 begins 2/12/07. 1
597 [Petro-Canada Circle Hill 56N-77W 33 Bill 1 Day 1 begins 2/12/07. 0
) Day 1 begins 3/27/06. (Range - RM) OIM held 5/3/06. Post OIM deficiency letter sent 5/3/06. Onsites complete 6/2/06. Post Onsite deficiency letter sent 6/12/06. Native American 12/06
532 |Anadarko Dry Willow 44N-76W 33 Casey 1 84 Iconsultation will be required. Field visit with Tribes held 11/29 & 30/06. Wildlife done. 0 STOPPED
Day 1 begins 10/10/06. OIM held 11/3/06. Post OIM deficiency letter sent 11/7/06.0Onsites held 11/8/06; remaining Onsites held 11/13/06. Post Onsite deficiency letter sent 11/21/06. 11/27/2006
567 |Yates Lottery 50N-75W 13 Casey 2 52 0 STOPPED
596 [Anadarko Dry Willow 2 43N-76W 45 Casey 3 17 Day 1 begins 1/23/07. OIM held 2/5/07. Post OIM deficiency letter sent 2/5/07. Tentative Onsite dates 2/13,16,27 & 28/07. 0 3/12/2007
615 [Petro-Canada Wild Turkey 4 Amend 48N-76W 4 Casey 4 Day 1 begins 2/12/07.
Day 1 begins 10/30/06. OIM held 10/31/06. Post OIM deficiency letter sent 11/9/06. Onsites completed 11/13/06. Post Onsite deficiency letter sent 11/27/06. 12/15/2006
583 |Yates Moolah 55N-74W 18 Dan 1 32 5
STOPPED
Day 1 begins 11/6/06. OIM held 11/20/06. Post OIM deficiency letter sent 11/27/06. Onsites completed 1/25/07. Post Onsite deficiency letter sent 1/31/07. 12/22/2006
581 |Storm Cat Ford Ranch 58N-75W 33 Dan 2 60 6
STOPPED
Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/6/06. Onsites scheduled for 1/16/07; to be rescheduled due to inclement weather. 12/29/2006
585 [Comet Kenai 53N-75W 13 Dan 3 53 3
STOPPED
. i Day 1 begins 7/24/06. OIM held 8/7/06. Post OIM deficiency letter sent 8/14/06. Onsites completed 9/1/06. Post Onsite deficiency letter sent 9/15/06. Operator requests that POD be 9/8/2006
551 |Yates Edisto 49N-78W 50 Eric 1 63 |stopped on 10/2/06 until Engineering issues can be resolved. BA sent to USFWS on 1/19/07. BO back 2/7/07. 12 STOPPED
Day 1 begins 10/16/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/17/06.0nsites completed 1/31/07. 12/1/2006
570 |Windsor Jepson Draw 2 44 5N-77,8W 86 Eric 2 46 23
STOPPED
. ) i Day 1 begins 10/30/06. OIM held 11/9/06. Post OIM deficeincy letter sent 11/20/06. Onsites held 12/5,6/06. Post Onsite deficiency letter sent 12/18/06. Additional Onsite scheduled for 12/15/2006
586 |Bill Barrett Pumpkin Creek 1 47N-76W 17 Eric 3 53 3/2/07. Wildlife done.. 1 STOPPED
575 |Williams W. Bullwhacker 43 AN-77,8W 38 Jennie 1 102  |Day 1 begins 10/16/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/9/06. Onsites completed 1/30/07. 25 12/1/2006
. ) Day 1 begins 11/6/06. OIM held 11/13/06. Post OIM deficiency letter sent 11/15/06. Onsites held 12/12-14/06. Post Onsite deficiency letter sent 1/4/07. Wildlife done. 12/29/2006
582 (Williams Carr Draw 1 Add 1 49,50N-75W 48 Jennie 2 53 37 STOPPED
592 |Yates Elsie 51,2N-75W 49 Jennie 3 17 Day 1 begins 1/23/07 11 3/12/2007
613 |Yates Cypher Injector Re-Entry 53N-74W 5 Jennie 4 Day 1 begins 2/12/07.
Jims/ Day 1 begins 7/24/06. OIM held on 8/16/06. Post OIM deficiency letter sent on 8/18/06. Onsites held 10/17/06. Post Onsite deficiency letter sent 11/1/06. 9/8/2006
554 [Lance Stewart Draw 5IN-79W 14 1 110 10 STOPPED
Casey
) Jims/ Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/14/06. Onsites scheduled for 1/17-18/07; rescheduled for 3/6,7/07. 10/6/2006
548 |Pinnacle Noah Draw Add 53N-73W 2 2 53 0 STOPPED
Casey
) Jims/ Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/14/06. Onsites scheduled for 1/17-18/07; rescheduled for 3/6,7/07. 12/29/2006
590 |Pinnacle Noah Draw 53N-73W 42 2 53 2 STOPPED
Casey
594 |Lance W Gas Draw Beta 54,5N-74,5W 67 JimS 3 Day 1 begins 2/12/07. 11
Day 1 begins 8/28/06. OIM held 9/11/06. Post OIM deficiency letter sent 9/14/06.0nsites held 10/19/06. Post Onsite deficiency letter sent 11/3/06. 12/06
568 [Lance BCU Epsilon 53N-78W 10 Julian 1 7 7
STOPPED
Day 1 begins 10/10/06. OIM & Onsite held 10/15/06. Post OIM & Onsite letters sent 10/17/06. 12/06
577 |Merit N Buck Draw 42N-74W 1 Julian 2 17 0
STOPPED
Day 1 begins 11/27/06. OIM held 12/8/06. Post OIM deficiency letter sent 12/8/06. Onsites scheduled for 1/19/06 snow delayed until 2/14/07. 1/12/2007
587 |Coleman Kudzu West 46N-75W Julian 3 43 STOPPED
8
607 [Windsor Horse Creek North 55N-72,3W 10 Julian 4 2
609 |Devon Timber Draw Zulu 49N-79W 6 Julian 5




Timeline # of Proposed | Target Date
Proj Operator POD Name Location |#of wells| NRS Priority Day Comments Impoundments | Issue Date
Day 1 begins 8/7/06. OIM held 8/14/06. Post OIM deficiency letter sent 8/17/06. Onsite held 10/24/06. Post Onsite deficiency letter sent 10/31/06. 12/06
552 |Pinnacle Cabin Creek | 57N-76W 20 JimV 1 94 0 STOPPED
602 |Lance River Unit Gamma 49N-77TW 31 JimV 2 Day 1 begins 2/12/07. OIM scheduled foe 2/15/07. Tentative Onsite dates 3/20,21,22/07.
534 |Lance Coal Gulch Unit Beta Amend 50,IN-78W 12 JimV 3 Resubmitted from original POD - moved wells.
Day 1 begins 10/10/06. OIM held 10/23/06. Post OIM deficiency letter sent 10/30/06. Onsites held 10/31/06. Post Onsite deficiency letter sent 11/7/06. 11/27/2006
593 [JM Huber Badger Creek 58N-82W 13 Kathy 1 38 2 STOPPED
Day 1 begins 11/13/06. OIM held 11/21/06. Post OIM deficiency letter sent 12/11/06. Onsites scheduled for 1/9/07 snow delayed until 2/20/07. 12/29/2006
588 |IM Huber PDC 57,8N-83W | 40 Kathy 2 53 9 STOPPED
601 |Citation Triangle Unit N Add 47N-75W 5 Kathy 3 17 Day 1 begins 1/23/07. OIM held 2/7/07. Post OIM letter sent 2/7/07. 0 3/12/2007
. ) Day 1 begins 10/2/06. OIM held 10/3/06. Post OIM deficiency letter sent 10/6/06. Onsites completed 11/7/06. Post Onsite deficiency letter sent 12/29/06. 1/07
566 [Williams S Prong Unit 3 49N-76W 40 Mary 1 88 26 STOPPED
571 |Yates Acacia 52N-75W 55 Mary 2 99 Day 1 begins 10/10/06. OIM held 11/15/06. Post OIM deficiency letter sent 11/15/06. Onsites completed 1/25/07. Post Onsite deficiency letter sent 2/7/07. 33 11/27/2006
Day 1 begins 10/23/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/6/06. Onsites held 12/5/06. Post Onsite deficiency letter sent 1/18/07. 12/8/2006
584 |Pinnacle Cabin Creek 3 57N-76,7W 70 Mary 3 88 0 STOPPED
Day 1 begins 8/21/06. OIM held 8/31/06. Post OIM deficiency letter sent 9/5/06. Onsites complete 12/6/06. Post Onsite deficiency letter sent 12/12/06. 12/06
564 |Devon Mallard 49N-75W 50 Melanie 1 53 5 STOPPED
Day 1 begins 10/10/06. OIM held 10/25/06. Post OIM deficiency letter sent 10/26/06. Onsites held 11/8/06. Post Onsite deficiency letter sent 11/17/06. WMP Onsite held 1/5/06; WMP 11/27/2006
569 [Lance Coulter 5 48N-78,9W 15 Melanie 2 48 deficiency letter sent 1/16/07. 9 STOPPED
) ) ) Day 1 begins 11/13/06. OIM held 11/17/06. Post OIM deficiency letter sent 11/30/06. Onsites held 12/18-19/06 & 1/18/07. Post Onsite deficiency letter sent 1/19/07. 12/22/2006
573 |[Lance Quarter Circle Nine 51N-76W 37 Melanie 3 60 17 STOPPED
. ) Day 1 begins 10/10/06. OIM scheduled for 10/30/06. Post OIM letter sent 11/6/06. Onsites cancelled first by Operator (no staking) then by inclement weather; re-scheduled for 2/14-15/07. 2/07
578 |Williams Cedar Draw Unit 2 53N-75W 74 Theresa 1 35 14 STOPPED
) Day 1 begins 10/30/06. OIM held 12/1/06. Post OIM deficiency letter sent 12/8/06. Onsites held 12/20/06. Post Onsite deficiency letter sent 1/10/07. BA to USFWS on 2/6/06. 12/15/2006
579 |JM Huber Reservoir Creek 56N-75W 10 Theresa 2 74 5 STOPPED
) Day 1 begins 12/4/06. OIM held 12/11/06. Post OIM deficiency letter sent 12/14/06.0nsites held 12/21/06. Post Onsite deficiency letter sent 1/12/07. 1/19/2007
556 [Pinnacle Squaw Creek Add 55N-73W 4 Theresa 3 39 2 STOPPED
598 [Williams ANC 6 Add 1 43N-74W 2 Theresa 4 2
Day 1 begins 10/2/06. OIM held 10/2/06. Post OIM deficiency letter sent 10/11/06. Onsites held 11/7-9,13/06; additional Onsites held 12/15/06. Post Onsite deficiency letter sent 1/5/07. 2/07
541 |Petro-Canada Mitchell Draw 2 52N-77TW 104 Kathy 4 88 7 STOPPED
528 |Lance Camp John Beta* 51N-75,6W 62 JimV 4 Day 1 begins 5/7/06. (Range - JG) Scoping comment period until 6/23/06.0IM held 5/25/06. Post OIM deficiency letter sent 6/2/06.0nsites held 6/7-8/06. 5 FCSMA
. . Day 1 begins 6/12/06.Scoping comment period until 6/23/06. OIM held 6/26/06. Onsites held 7/10-19/06. FCSMA
535 [Williams Carr Draw [l * 50N-75,6W 197 Bill 2 Elk Range
Day 1 begins 01/17/2006. OIM held 4/18/06. Post OIM deficiency letter sent 4/25/06. Onsites held 5/16,17/05; additional onsites held 5/25/06 & 6/27/06. Post Onsite deficiency letter sent 3/6/2006
513 |Devon Kokanee 42N-76W 36 JB-NFO 1 6/29/06. 5
532 |Anadarko Double Tank 2 47N-T5W 8 JB-NFO 2 Day 1 begins 6/26/06. OIM held 8/7/06. Post OIM deficiency letter sent 8/10/06. Onsites held on 8/16/06. Post Onsite deficiency letter sent 9/7/06. 8/11/2006
591 [Williams Kingwood 2 45,6N-76,7W 67 JB-NFO 3 Day 1 begins 2/5/07. OIM scheduled for 2/12/07. 10
605 |Nance East Badger 57N-80W 60
604 |Pinnacle Cabin Creek Il 57N-76,7W 72
611 |Coleman SW Reno Flats 41,2N-72W 30
612 |North Finn Big Bend Il 43N-78W 20
614 (Bill Barrett Beaver Creek Add 1 47N-75W 6
617 |Williams Long Draw Unit 2 53N-74W 117
619 (Bill Barrett BBC Pumpkin Creek I 47N-76W 53
618 |Williams Kingsbury IV 46N-77TW 84
622 [Lance Spotted Horse Add 55N-75W 2
620 [Lance NW Croton 53N-76W 11
608 |Black Diamond Nurse Draw 52N-77,8W 111
625 |Pinnacle Cabin Creek Phase IV 57,8N-76W 64
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